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December 13, 2012 
 
Robert Cook 
Director  
Division of Trading and Markets  
Securities and Exchange Commission  
100 F Street, NE  
Washington, D.C. 20549‐1090 
 
 
RE: Release No. 34‐64547; File No. 4‐631, Joint Industry Plan; National Market System Plan to Address 
Extraordinary Market Volatility; and Market Wide Circuit Breakers (Release No. 34‐67090; File Nos. SR‐
BATS‐2011‐038; SR‐BYX‐2011‐025; SR‐BX‐2011‐068; SR‐CBOE‐2011‐087; SR‐C2‐2011‐024; SR‐CHX‐2011‐
30; SR‐EDGA‐2011‐31; SR‐EDGX‐2011‐30; SR‐FINRA‐2011‐054; SR‐ISE‐2011‐61; SR‐NASDAQ‐2011‐131; 
SR‐NSX‐2011‐11; SR‐NYSE‐2011‐48; SR‐NYSEAmex‐2011‐73; SR‐NYSEArca‐2011‐68; SR‐Phlx‐2011‐129) 
 
Dear Robert, 
 
The Financial Information Forum (FIF)1 Limit Up‐Limit Down Working Group (FIF LULD Working Group) 
has been actively engaged in addressing implementation issues associated with the NMS Plan to Address 
Extraordinary Volatility also known as Limit Up‐Limit Down (“LULD”). We understand the importance of 
implementing extraordinary market volatility measures and have a broad base from which to appreciate 
the magnitude of this market structure change.  Our goal is to implement LULD and Market‐Wide Circuit 
Breakers in a manner that reduces confusion and minimizes risk. We believe that a full deployment of 
LULD for Phase 1 securities, shortly after year‐end code freezes and with no production testing, 
introduces unnecessary risk to the marketplace. To that end, FIF recommends the following: 

1. Move the implementation date of LULD and Market‐Wide Circuit Breakers to March 25, 2013 
2. Begin implementation of LULD with only test securities, starting on March 25, 2013 
3. Perform a gradual rollout of production symbols, starting with a small subset of Phase 1 

securities 
 
 
Additional Implementation Time Required  
The FIF LULD Working Group believes that additional time is required to implement and thoroughly test 
changes required by LULD. As detailed below, at this time final requirements needed to complete 
development and internal testing are unavailable. 

                                                            
1 FIF (www.fif.com) was formed in 1996 to provide a centralized source of information on the implementation 
issues that impact the financial technology industry across the order lifecycle. Our participants include trading and 
back office service bureaus, broker‐dealers, market data vendors and exchanges. Through topic‐oriented working 
groups, FIF participants focus on critical issues and productive solutions to technology developments, regulatory 
initiatives, and other industry changes. This comment letter is based on feedback from FIF broker‐dealers and 
vendors. 
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Integrating Vendor Changes Requires Additional Time 
It is important to understand that the SIP feed changes for LULD and Market Wide Circuit Breakers are 
part of the same software release. Additional implementation time granted for LULD should also apply 
to Market Wide Circuit Breakers in order for those software release changes to continue to be 
synchronized, as originally planned. Changes to the SIP feeds will require corresponding changes to 
market data vendor systems as well as downstream applications that consume vendor market data. 
While most vendors have committed to a December release of specifications, this does not allow firms 
to integrate that market data into downstream applications in time to participate in industry tests. This 
is especially problematic given that year‐end code freezes typically extend into the first week of January.  
 
Additionally, the current schedule does not allow sufficient time to respond to problems discovered in 
testing. With current test dates ending so close to the implementation date, there is a very narrow time 
window to make modifications necessitated from test results and to then adequately test those new 
modifications.  
 
FIF recommends moving the implementation date to March 25, 2013 and beginning industry testing in 
mid‐February. There should be sufficient time between tests to allow for software modifications to be 
developed and internally tested before subsequent industry tests. Industry test results should be 
evaluated prior to proceeding with the March 25, 2013 implementation date.  
 
Open SRO/SEC Issues Impact Requirements 
The following issues remain open and may have an impact on system functionality, requiring new 
development and adequate testing: 
 

1. Equity exchange order/execution behavior  
Firms need to understand the impact of LULD on order types, especially as it relates to new 
market orders, posted orders, discretionary orders, and pegged orders.   Exchanges  plan to 
either cancel or reprice orders with different logic and repricing priority mechanisms. Smart 
order routing systems of broker dealers need to update their logic accordingly. While FIF LULD 
Working Group members have a preliminary understanding of how many of the exchanges will 
operate, requirements are not final until filings are approved.   The issuance of FAQs to guide 
development so far has been very limited. 2   
 

2. Options market behavior during limit and straddle states 
FIF LULD Working Group members have a preliminary understanding of how the options 
markets will operate when LULD is in effect. However, until filings are approved, requirements 
cannot be finalized.  
 

3. Primary market responses to the unexpectedly high number of straddle state instances. 
It is our understanding that recent studies have indicated a significant number of straddle state 
instances.  As a result, the primary markets were discussing formalizing behavior for securities in 
a straddle state. 

                                                            
2 At this time, only BATS has filed a FAQ related to order and execution behavior on their equities exchanges. 
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4. Updates to Market‐wide Clearly Erroneous Rule as a result of LULD 

It is our understanding that the SROs are currently discussing this issue. Clearly Erroneous rules 
may not be necessary if exchanges are canceling or repricing but the rules may stay in effect. 
 

5. Rule 605 Impact 
Under LULD, there will be scenarios (straddle or limit state) in which orders will be impacted in 
such a way that they will be marketable and potentially counted for Rule 605 purposes but will 
not be executable. It is unclear if these orders will be excluded from Rule 605. 
 

6. Satisfying FINRA Rule 5320 .07 Obligation to Cross Stock During Limit or Straddle State 
There has been no guidance indicating what a firm should do when the market is in a Limit or 
Straddle state and the firm is required, for example, to cross a market order to sell with a limit 
order to buy but cannot because the stock is in a limit or straddle state and the national best bid 
is below the lower band. 
 

7. LULD Impact on Other FINRA Rules 
There has been no guidance on how LULD impacts other rules including best execution. We are 
seeking guidance indicating all relevant rules that will be impacted by LULD including rules that 
cover principal facilitation purchases, principal facilitation sales, and agency crosses.  
 

 
Need for Production Testing Using Test Securities 
The SEC’s Roundtable on Technology and Trading discussed the use of test symbols in production, with 
panelists advocating its use. Testing in production is especially important for market data related 
changes because those changes are typically hot‐cut releases of a new feed format.  Allowing use of test 
securities in production will offer firms that are either direct feed recipients or vendor system clients the 
opportunity to interact with price bands and LULD functionality in advance of LULD implementation in 
actual securities.  FIF recommends some degree of scripting with respect to the use of test securities in 
production so that test security prices do not fluctuate dramatically. 
 
FIF recommends disseminating price bands only in test securities to reduce confusion and eliminate the 
risk to systems that may be using price bands to trigger LULD functionality. 
 
Gradual Rollout to Minimize Impact on National Market System 
Rather than beginning with a full rollout of all Phase 1 securities, FIF recommends starting the 
production rollout with a small subset of Phase 1 securities and continuing with a gradual rollout 
thereafter. This will minimize the impact of any exchange or firm issues with LULD functionality that may 
not have been detected throughout the course of testing.  
 
We support maintaining the August 15, 2013 date for Phase 2. Experience from Phase 1 should be 
examined to determine Phase 2 testing and rollout needs. 
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We appreciate the Commission’s consideration of our request. Given the closeness of the February 4, 
2013 deadline, we urge the Commission to take action as quickly as possible so firms can proceed with 
certainty. 
 
Regards, 
 

 
 
Manisha Kimmel 
Executive Director 
Financial Information Forum 
 
 
 
cc:   Mary L. Schapiro, Chairman  

Luis A. Aguilar, Commissioner  
Troy A. Paredes, Commissioner  
Elisse B. Walter, Commissioner  
Daniel J. Gallagher, Commissioner  
 
James R. Burns, Deputy Director, Division of Trading and Markets  
David S. Shillman, Associate Director, Division of Trading and Markets  
Heather Seidel, Associate Director, Division of Trading and Markets  
Andrew Madar, Senior Special Counsel, Division of Trading and Markets 
 
Joe Ratterman, President and Chief Executive Officer, BATS Global Markets  
William J. Brodsky, Chairman and Chief Executive Officer, Chicago Board Options Exchange  
David A. Herron, Chief Executive Officer, Chicago Stock Exchange  
William O’Brien, Chief Executive Officer, Direct Edge  
Richard G. Ketchum, Chairman and Chief Executive Officer, FINRA  
Robert Greifeld, Chief Executive Officer, Nasdaq OMX  
David F. Harris, Chairman and Chief Executive Officer, National Stock Exchange  
Duncan L. Niederauer, Chief Executive Officer, NYSE Euronext 


